

PeriData.Net®

June 27, 2014, 10 a.m. CST

- Webinar for hospitals using PeriData.Net®
- Presented by the WAPC Perinatal Data Committee and Ancilla Partners

Congratulations to the 67 hospitals that committed to continue using PeriData.Net®.

The list of hospitals can be found in yesterday's issue of E-PeriScope.

Signed Letters of Intent sent to hospitals that submitted both the LOI and payment.

The following *standard reports* will be developed and deployed as follows:

- i. Tier 1 (Completed by Go-Live – September, 2014):
 1. Birth certificate work sheet
 2. Check Point
 3. Delivery summary
 4. Quality indicators
 5. Delivery log
 6. Newborn summary
 7. Labor procedures
- ii. Tier 2 (Completed in the month of December 2014)
 1. CMS
 2. Demographic
 3. Maternal risk factors
 4. Abnormal conditions of Newborns
 5. Multiple births
- iii. Tier 3 (Completed in the month of February 2015)
 1. Field usage
 2. Certification log
 3. Disparities
 4. WinPQC reports

The following *custom reports* will be developed and deployed based on the rough schedule:

- i. Tier 1 (Completed in the month of December 2014)
 1. The Early Elective Review
 2. CheckPoint Review

WAPC to send electronic packet of forms to hospitals by July 15

Hospitals to return completed forms and payment by August 15

The packet will contain:

1. Business Associate Agreement between the hospital and Ancilla --send to Ancilla
2. Maintenance agreement from Ancilla to include sharing de-identified data for research, perinatal HIV surveillance, WHA perinatal measures in CheckPoint, and aggregate reports—send to Ancilla
3. Data use agreement with State Vital Records (depending on extent of edits)—send to Vital Records
4. UWM vendor transition hospital data sharing agreement—send to UWM
5. Individual hospital invoice from Ancilla—send payment to Ancilla

Program Management Activities

June 11 —Reach critical mass of 60 hospitals

June 17 —Planning session between WAPC, UWM, and
Ancilla regarding the application

June 18-27 —Create the infrastructure

PeriData.Net® Application Transition Activities

June 17 —Begin transition between UWM and Ancilla as related to the application

June 23-July 3 —Discovery phase: Understanding and identifying gaps between current and future state of the application. Working with UWM about rational on some of the Oracle-specific Java object calls.

July 7-11 —Set up development environment

July 9-11 —Design and develop database table encryption

July 14-17 —Import test data into Ancilla development environment

July 14-18 —Design and develop new user log-in and user management modules

July 21-Aug. 1 —Design and develop user access to appropriate tables

July 28-Aug. 1 —Develop table encryption

(continued)

July 18-Aug. 22 –Develop first round of standard reports
Aug. 25-29 —System testing
Sept. 2-19 —Take nightly snapshots of current data set
migration into new environment
Sept. 5-12 —Dual entry for selected hospitals to verify and test
new system
Sept. 19 —Last day for hospitals to use current system
Sept. 20-21 —Migration to new environment
Sept. 22 —GO LIVE!

Hosting and Support Activities

June 27-July11 –Finalize hosting agreement and requirements
with third party hosting company
July 14-Aug. 15 –Set up Help Desk tracking tool and develop
formal Help Desk work flow

Issues of Concern to the WAPC PERINATAL DATA COMMITTEE

- ✓ Custom reports: screen shots of custom reports (and logic)
- ✓ Security
- ✓ Encryption
- ✓ Look of screens
- ✓ Hardware and software requirements

**What is a convenient
date/time for monthly
Webinars?**

How to submit FAQs?

- ✓ WAPC will set up a dedicated email address for questions
- ✓ WAPC Perinatal Data Committee will vet and respond to questions
- ✓ FAQs will be published on the WAPC Web site, [perinatalweb.org](http://www.perinatalweb.org)
(<http://www.perinatalweb.org/major-initiatives/peridata-net/resources>)

Thank you!